

Program of works

Carlby PC grant UKSPF 2025..... £8000 exc Vat.....SKDC £6000 + £2000 on completion.

1, Location and position pads, order Shipping container, delivery, @ £2450 exc Vat **Done**

1a, green paint RAL 6007, @£45.40 exc Vat, from Your Spray Paints Ltd. **Done**

1b, purchase locks. **1+2** @ £40 cash + £46.33 exc Vat Nothing but Padlocks **Done**

1c, Delivered and installed by IC containers, **Done**

1d, PC volunteers to make ramps for mower **Done**

2, Order knee high fencing + postcrete, from First Fence @ £537.60 exc Vat **Done**

2a, marker paint. @ £9.96 exc Vat **Done**

2b, Creosote, @ £11.30 exc Vat **Done**

2c, Labour to start asap? 2 days' of work 'digging holes'. **Done**

2d, Knee high fence @ Templeman POS installed. **Done**

2e, Remove old style, install new gate, Bowls green to Tennis court. **Done**

3, Order, Tennis court/ bowls club gate + Delivery. From CLA systems, @ £535 exc Vat **Done**

3a, Spec replacement tennis court fencing, JB Corrie fencing & Co Ltd. **Done**

3b, Order, replacement court retention wire netting invoice@ £ 1952.44 exc Vat **Done**

3c, **purchase 4pcs- 8' x 4' base boards to work off when on bowls green @ £?**

3d, price up labour to remove tennis court fencing, clear ground around and dispose of.

4, spec up Glasdon/NBB picnic/seating benches, **Done**

4a, **NBB picnic table RFHAPO1** @ £445 net exc Vat

4b, Glasdon bench 2off, one for playing field one for village POS, '**ECO Rest**' @ 502.39 exc Vat

5, Spec Willow Igloo, **Willow Bank Bigwig Full Kit** @ £347 Vat 'not applicable' **Done**

5a, Order and plant Willow Igloo. wait for delivery and planting season. Expected mid Jan

6, Order Grass seed, 2 bags from Boston seeds @ £151.66 **Done**

6a, Level old disused southern area of playing field ready for seed. **Done**

6b, Sow grass seed as required. **Done**

7, Green Safety netting and road pins, @ £45.81 exc Vat **Done**

7a, Playing field southern Access improved green safety fencing installed. **Done**

8, Spec trees? JB has three-year-old saplings 5 x Oak and 3 x Walnut available if required FOC for playing field. Councillors suggest Amelanchier, Lime and Hazel trees for playing field to be sourced.

8a, 1 green beech tree for Templeman POS purchased & planted @ 62.49 exc. Vat **Done**

8b, 2nd purple beech tree for Templeman POS purchased & planted **Done**

9, Sow grass seed where required in Templeman POS & playing field, **Done**

10, Green rust resistant paint ordered and received. **Done**

10a, clean and paint tennis court mesh supports. Bowls side. **Done**

11, Dig and fix hand rail @ steps to tennis court. Labour one day. **Done**

12, replace and tension support wires for mesh, Bowls side. **Done**

12a, **Hang and secure mesh bowls side. Labour for one day required.**

12b, **Remove mesh and clear shrubs west side of Tennis court.**